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April 14, 2021 Town Clark
Zoom Event — Corrections are in Bold

Call to Order — Chairperson Joe Harpie called the meeting to order at 5:02 PM.

Roll Call — Members present (via Zoom): Joe Harpie, Chairperson; Gail Budrejko, Chris
Miner (participated at 5:19 PM), Rod Mortensen, and Don Woods. Others participating:
Frank Tomcak, Downes Construction Company; Chris O’Neill, Quisenberry, Arcari
Malik, LL.C; Lou Jachimowicz, Chief Finance and Operations Officer, Newington Board
of Education (left at 5:15 PM); Paul Boutot, Chief Information Officer; James
Krupienski, Town Clerk; and Jeff Baron, Director of Administrative Services.

Approval of Prior Meeting Minutes —Mr. Woods made a motion that the minutes of the
February 3, 2021 meeting be approved as written. A second to the motion was made by
Mr. Mortensen. The motion then passed by a vote of 4 YES to 0 NO.

Public Participation — None.

Take Action on Grant Projects — Mr. Harpie introduced Mr. Jachimowicz, who is the
Chief Finance and Operations Officer for the Board of Education, and who was asked to
make a financial presentation of the grant projects to the Committee. Mr. Jachimowicz
reminded the Committee that two grants had been applied for to the State of Connecticut
in October of 2018. One was for the Board of Education Administrative Offices and one
was for the Transition Academy. As one project is administrative space and the other is
academic space, the rates of reimbursement are different. There is a structured, formal
arrangement with the State. $1,001,341 was approved by the State for the Transition
Academy work. The reimbursement rate for this space is 47.14%. After value
engineering and change order proposals the Transition Academy project total became
$967,495.42. At a 47.14% reimbursement rate, $400,780.94 is anticipated from the State
for this project. The Board of Education Administrative Offices had 12,000 square feet of
space (there was much less square footage for the Transition Academy). The
reimbursement rate is 23.57%, and $1,295,451.41 is expected back from the State for the
Board’s administrative offices. Mr. Jachimowicz is expecting to have these two projects
paid off by the end of June, by separate wire transfers into the Town for each project.
These are reimbursements to the Town for money already spent. It is safe to close these
projects. Nothing more is expected to be done on either one. Mr. Harpie stated that he
appreciated the efforts of Mr. Jachimowicz and also those of Mr. Tomcak at Downes
Construction. He also thanked the Town Council for making sure it happened. He feels it
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makes the taxpayers whole. Mr. Mortensen then made a motion that the Committee
accept the following projects as complete: 094-0107 ~ Transition Academy at Town Hall,
and 094-0108 — Board of Education Central Offices. A second to the motion was made
by Mr. Woods. There was no further discussion. The motion passed by a vote of 4 YES
to 0 NO.

Project Update — Presented by Mr. Tomcak. He began by presenting a financial summary
of the project. It showed a total revised Guaranteed Maximum Price of $28,766,833.16.
The Total Project Budget is $30,473,762.80.

Mr. Tomcak then presented his schedule update. These items included work
completed, work in progress, work to start, and other critical items/milestones. Work
completed included Phase 2 work, on the building envelope at the Police Department (the
stairs are essentially done); the parking lot light fixtures, including the lower parking lot
at the Police Department; preparation and placement of concrete sidewalks along
Garfield Street; fine grading for the new parking lot; the plantings are substantially
complete; and previously approved change order work (food pantry cooling).

Work in progress consists of the Phase 2 binder (which is now essentially
complete); and the remaining Owner/Architect’s punch list items (in the gym and new
Town Hall exterior: the gym is now complete; the masons are due back to wash down the
cast stone on the west and south sides of the Community Center).

Work to start includes more Phase 2 work: the balance of the plantings within the
new islands; the top course of the paving (which was put off until next week because of
rain); line striping, signage, and site furnishings; hydro-seeding; and the balance of
pending change order work.

Under other critical items and milestones, Mr. Tomcak stated that these included
the Day 2 activities (it is up to the Building Committee if they want to do anything that is
on this list), and final demobilization from the site (the temporary fence is down; there
has been cleanup at the laydown area). The fencing and guardrail still have to go in.
Some of the trees were not planted because of their proximity to the fiber loop (they will
be given to the Town and the labor for planting them will be credited). There is also
receipt of the final certificate of occupancy.

Mr. Harpie asked if the generator was at risk if a car drove off Cedar Street. Mr.
Tomcak replied that it is sunken, with a fence on top. One side is not protected. Mr.
Miner raised an issue about the trees at the Police Department lower parking lot. There
are three white pines growing around the light poles right on the edge of the lot. Should
they be removed? It looks aesthetically off balance, blocks light, and prevents the site line
to the east. Mr. Woods stated that he looked at these trees. They are not performing any
function. There is no advantage to keeping them. Removal would give you a much better
view into the parking lot. Mr. Mortensen felt that this was under the purview of the Parks
Department and the Tree Warden, not this Building Committee. Ms. Budrejko requested
that the Tree Warden take a look at this. Mr. Baron was directed to request Tree Warden
Tom Lapierre to formally review these trees. Mr. Mortensen noted that there would be



extra trees from another aspect of the project. Mr. Harpie concluded discussion on this
topic by stating that it was not attractive tree growth.

Mr. Tomcak then presented the COPs he was requesting action on at this meeting,
starting with those that would be coming out of the Construction Manager’s Contingency.
These are #339, to extend the general conditions/project requirements (to extend
construction activity into January, part of February and to return in April; and COP # 369
for a portion of the winter conditions ($14-$15,000 is being charged to the Construction
Manager’s Contingency, the rest is below). The Construction Manager Contingency
requests will zero out the Construction Manager’s Contingency.

Mr. Tomcak then presented the eight COPs that he was seeking approval for from
the Committee. These are COP # 266, for installation of flagpole brackets and flagpoles,
for $10,617.65; the balance of COP #369, for Phase 2 winter conditions (this included the
masonry at the Police Department, to build the skin around the Police Department, the
concrete subcontractor, the sitework subcontractor, and for the roofer to remove snow)
for $53,148.32; COP #371, for Phase 2, to infill the west side opening with brick (to the
left of the bow window in dispatch — went back to brick — there was some additional
demolition), for $7,005.45; COP #372, for Phase 2 roof repair at the Police Department
(another existing condition at the Police Department), for $15,409.97; COP #373, for
Phase 2 EFIS (Exterior Finish Insulation System) repair due to existing conditions, (this
was a function of demolition at the Police Department, the EFIS portion had to be
repaired and replaced) for $4,103.00; COP #374 to reconcile the drywall allowance, a
credit of ($687.48); COP #376 for Phase 2 asphalt curbing to separate turf from the
parking lot ( this as recommended now so cars wouldn’t drive on the turf), for $4,422.60;
and COP #377 for the Phase 2 refrigerant piping to install the new roof (needed to
maintain the warranty on the roof), for $3,788.23. The total of these COPs is $97,807.74.

A lengthy discussion regarding the flagpoles ensued. Mr. Harpie asked Mr.
O’Neill for a review of the flagpole design. Mr. O’Neill responded that the COP (#266)
was just for the poles themselves. They would be mounted to the building. They are
manual flagpoles with a cleat that ties off at the base of the building (or the base of the
pole, the length of the rope was in question). The Town will need a ladder to access it.
Mr. Mortensen asked if, every time the flags had to be changed or lowered to half mast,
the Town would need a ladder to get to the top of the canopy? Mr. O’Neill replied that
the Town would need a ladder, but may not need to get on top of the canopy. Councilor
Miner stated that he agreed with Mr. Mortensen that the Building Committee fell short on
the need to operate and maintain operation of the flags. Mr. Harpie added that the
Building Committee did not focus on the serviceability of flags. The Town is not pleased,
and does not see it as functional. Mr. Tomcak stated that he had a call into the flagpole
manufacturer, There may be another option, either a pulley or some other means. Mr.
Miner suggested that it might be Plan B to look at putting up Connecticut and Newington
flags over the canopy and the United States flag over the Veteran’s Memorial. That
might be the best solution. Mr. Harpie stated that his matter can only be resolved with the
Town administration being satisfied that the solution is functional. Councilor Budrejko
asked how much had been spent on the flagpole issue to date? Mr. Tomcak replied that
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this was the total cost to deal with the flagpole. Councilor Budrejko asked if there had not
been throwaway so far? Mr. Tomcak replied that there was not.

Mr. Tomcak then discussed the order of magnitude/pending revisions. These
included COP #s 355, and 378-384. No action was taken. Mr. Harpie stated that every
aspect of the Police Department turned out to be a nightmare. The project Building
Committee never would have done it had they known. He is very disappointed that it has
come to this. The Building Committee did the right thing in not trying to renovate the old
Town Hall. The Building Committee would be drowning in this area if it had. The Town
has a strong concern about the flag system. Something dramatic is needed to straighten
this out. Mr. Boutot spoke about heating on the third floor. Is it just heat or is it cooling
also? If it is both, he would recommend considering a multi-zone split system. On the
flag mounting, they raise and lower the flags when they have to do so, even in the middle
of winter. Also, there are steel and metal framed windows on the building which could
impact a solution. On the heat, Councilor Miner felt that if it is $14,000 (COP #378 is
currently at $13,984.95) we could just install baseboard heat. Was heat ever functional
there? Mr. Boutot stated that he once had an office there, which had window units for air
conditioning and radiators. Mr. Miner then stated that this should not be electric
baseboard, he would ask for a split system. A lot of this was dropped, in his opinion, and
should be looked at as an Errors and Omissions item, and worked out with the design
team. Mr. O’Neill stated that heating and cooling was not being added to these rooms,
only power to the thermostats. Only a heater to the stairwell is being added. Mr. Boutot
stated that he agreed with Councilor Miner. Mr. Harpie noted that communication to the
Committee from (Mechanical Engineer) DTC was practically non-existent. Mr. Woods
asked if there was documentation of the meetings with the design team? Mr. Boutot
responded that the design team would have been retaining a log. Mr. Woods followed up
that this could be a potential Errors and Omissions item, were there any minutes on the
matter? Mr. Tomcak responded that this was before the time of each person currently
assigned to the project. None of those meetings were translated into details on the
contract documents that were signed off on by the Town. Town Facilities Director Dave
Langdon was long gone. The estimator was no longer with his company. Mr. Miner
stated that most issues were investigated before the construction started. There is a need
to wrap up loose ends. Any project this size will have Errors and Omissions.

Regarding requisitions, the March requisition is being processed. He then
reviewed that the list of Day 2 items to refresh the Project Building Committee members’
minds. These included Change Order Proposal #s 331, 333, 343, 349-351, 366, and 379.
No action was taken. He stated that COP #333 can be removed, as the commissioning
was completed. He would like direction on the Day 2 items. Councilor Budrejko
informed him that the Town Council had transferred $40,000 the previous evening for an
irrigation system. Councilor Miner stated that he would like the Project Building
Committee to look into, with the Town Manager, any Day 2 items that can be captured.
M. Harpie stated that the list went to the Town Manager, and he is evaluating it. Mr.
Woods asked if the irrigation system is for the entire site or just for the south side of the
new Town Hall? Mr. Boutot responded that this was a quote that Parks and Recreation
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Superintendent Bill DeMaio got for the Town Hall campus. Mr. Woods asked if there
were sleeves under the pavement for the irrigation? Mr. Tomcak replied that there were
not. Mr. Woods suggested that they may wish to put in sleeves before the topcoat (of the
paving) goes on. Mr. Tomcak stated that he questioned the availability of any irrigation
contractor at this point in time. Mr. Tomcak spoke about isolators for the roof top unit.
No dollar amount was identified. It is a large unit, It comes down to what they hear back
from the design team. Mr. Harpie asked when that would be? Mr. O’Neill responded that
it should be in a couple of weeks. He felt that it would be reasonable to have Mr. Tomcak
get a number to lift the unit and put in isolators so the Committee doesn’t have to wait.

Mr. Tomcak showed the photos of the project that he had taken (Phase 2 progress
photos). The first of his Phase 2 progress photos showed the Police Department on the
east side. On the lower left corner is the egress down. The second Phase 2 progress
photo showed the south elevation of the Police Department with the new stair, the stair
railings, and the walkways. The third Phase 2 progress photo, showed a broader view of
the south elevation and the EFIS that was in COP # 373. The fourth Phase 2 progress
photo was of work in progress, of the lower parking lot earlier in the day. The fifth photo
shows another angle of the lower parking lot. The sixth photo is of the parking lot before
the binder course, taken at roughly 6:30 am that morning. The seventh photo shows the
paving of the binder course in the upper parking lot. The eighth photo shows the
completed binder paving on the lower lot at the end of the day. The ninth photo was more
of the upper parking lot. Mr. Harpie asked if he could see an updated striping plan. Mr.
Tomcak agreed to share it. There should be no questions with how it is laid out. He said
that he would provide it the following morning.

Consider and Take Action on Change Order Requests — Mr. Harpie stated that the
Committee would continue to look for a workable option on the flagpole. Mr. Miner
made a motion that the Committee approve the change order proposals presented at this
meeting, COP #s 266, 339, 369, 371-374, and 376-377, totaling an amount of $97,807.74.
A second to the motion was made by Mr. Woods. There was no discussion on the motion.
The motion passed by a vote of 5 YES to 0 NO.

Consider and Take Action on Fund Transfers — Mr. Woods made a motion for the
Committee to authorize Mr. Baron to make any necessary transfers to cover the costs of
the Change Order Proposals approved by the Committee this evening, for an amount up
to $97,807.74. A second to the motion was provided by Ms. Budrejko. There was no
discussion. The motion passed unanimously by a vote of 5 YES to 0 NO.

Any Other Business Pertinent to the Committee — None.
Public Participation — None.

Comments by Committee Members — Mr. Woods stated that the project looked great. It
was a nice job. Mr. Harpie encouraged the citizens of the town to come out and look at



the flared lights on the side of the building in the evening. It looks outstanding. The
Project Building Committee is proud of this building, especially the Community Center.

XII.  Adjournment — the meeting adjourned at 6:31 PM.

Respectfully submitted,

Jetf Baran

Jeff Baron,
Director of Administrative Services



